

November 2018 Referendum Projects
Evansville Community School District
Evansville, Wisconsin
Bray Project No. 3318



Wednesday | April 3, 2019
1pm-3pm
District Office Board and Training Center
340 Fair Street
Evansville WI, 53536

CORE PLANNING TEAM – MEETING MINUTES

1. Process and Schedule
 - a. A motion to approve the March 20, 2019 meeting minutes was made, seconded, and approved unanimously.
 - b. Discussed consolidating meetings moving forward during the construction documents phase
 - i. Core Planning Team (CPT) and Operations Subcommittee will be combined with Operations meeting as needed after the CPT.
 - ii. Middle School Subcommittee meetings will be canceled for a little over a month with a status update meeting to take place before the end of the school year.
2. Middle School
 - a. Reviewed budget reconciliation options and outlined strategies moving forward
 - b. Reviewed site plan questions
3. Grove Campus
4. High School
5. Critical Path Items / Next Steps
 - a. Grove Campus
 - b. Middle School
 - c. High School

Approved: 4/17/2019