November 2018 Referendum Projects Evansville Community School District Evansville, Wisconsin Bray Project No. 3318

Wednesday | January 16, 2019 3:15pm-4pm District Office Board and Training Center 340 Fair Street Evansville WI, 53536



GROVE CAMPUS SUBCOMMITTEE – MEETING MINUTES

- 1. A motion to approve the December 19, 2018 meeting minutes was made, seconded, and approved unanimously.
- 2. Schedule
 - a. Reviewed the overall phasing schedule for Grove Campus design and construction
- 3. Design Process
 - a. Building infrastructure projects
 - i. Reviewed the results from the prioritization exercise
 - ii. Discussed next steps
 - b. Safety and security projects
 - i. Updated the committee on secure entry and office renovation design progress
 - ii. Discussed the 3rd Street extension and other site scope
- 4. Critical Path Items / Next Steps

Approved: 1/30/2019