

November 2018 Referendum Projects
Evansville Community School District
Evansville, Wisconsin
Bray Project No. 3318



Wednesday | December 19, 2018
11am-Noon
District Office Board and Training Center
340 Fair Street
Evansville WI, 53536

OPERATIONS SUBCOMMITTEE – MEETING MINUTES

1. Process and Schedule
 - a. A motion to approve the December 5, 2018 meeting minutes was made, seconded, and approved unanimously.
 - b. The January 2, 2019 meeting will be canceled due to District and Bray team members attending all-day building tours with the Middle School subcommittee.
 - c. Discussed the Grove Campus design and construction schedule and how building infrastructure project scope may impact the schedule.
2. Middle School
 - a. Discussed the logistics of phasing prior to, and during construction.
3. Grove Campus
 - a. Discussed the process for completing the subcommittee building infrastructure prioritization exercise.
 - b. Reviewed initial concepts for the secure entries at Levi Leonard Elementary and Theodore Robinson Intermediate School (TRIS).
4. High School
5. Critical Path Items / Next Steps

Approved: 1/16/2019