

November 2018 Referendum Projects
Evansville Community School District
Evansville, Wisconsin
Bray Project No. 3318



Wednesday | December 5, 2018
1pm-3pm
District Office Board and Training Center
340 Fair Street
Evansville WI, 53536

CORE PLANNING TEAM – MEETING MINUTES

1. Process and Schedule
 - a. Design Schedule
 - i. Reviewed the design schedule as drafted
 - ii. Discussed details regarding mobilization and logistics
 - b. Middle School tours
 - i. Confirmed dates and plans for Middle School building tours in early January
2. Middle School
 - a. Subcommittee update
 - i. Discussed plan for first subcommittee meeting
 - b. Educational visioning exercise
 - i. Talked through education visioning exercise
3. Grove Campus
 - a. Subcommittee update
 - i. Discussed plan for first subcommittee meeting
4. High School
 - a. Subcommittee update
 - i. Discussed plan for first subcommittee meeting
5. Critical Path Items / Next Steps
 - a. Subcommittee meetings
 - b. Bray to take feedback and further develop schematic concepts

Approved: 12/19/2018