

November 2018 Referendum Projects
Evansville Community School District
Evansville, Wisconsin
Bray Project No. 3318



Wednesday | December 5, 2018
3:15pm-4pm
District Office Board and Training Center
340 Fair Street
Evansville WI, 53536

GROVE CAMPUS SUBCOMMITTEE – MEETING MINUTES

1. Introductions
 - a. Introduced committee members, District team, Bray team, and JP Cullen team
2. Schedule
 - a. Discussed the preliminary design schedule
3. Design Process
 - a. Building infrastructure
 - i. Provided an overview of the building infrastructure needs at Levi Leonard Elementary and Theodore Robinson Intermediate School
 - ii. Divided the committee into smaller groups and worked on a prioritization exercise to help determine the building infrastructure scope of work.
4. Critical Path Items / Next Steps
 - a. Finish the prioritization exercise
 - b. Create a recommendation for building infrastructure project prioritization for review by the Operations Committee and Core Planning Team

Approved: 12/19/2018