

November 2018 Referendum Projects
Evansville Community School District
Evansville, Wisconsin
Bray Project No. 3318



Wednesday | December 5, 2018
11am-Noon
District Office Board and Training Center
340 Fair Street
Evansville WI, 53536

OPERATIONS SUBCOMMITTEE – MEETING MINUTES

1. Process and Schedule
 - a. Planned for building subcommittee meetings
2. Middle School
 - a. Reviewed initial call with the City of Evansville
 - b. Discussed next steps with the City of Evansville
3. Grove Campus
 - a. Reviewed initial call with the City of Evansville
 - b. Discussed next steps with the City of Evansville
 - c. Discussed process for safety and security projects
 - d. Discussed activity for the subcommittee meeting
4. High School
 - a. Discussed high school scope and goals for subcommittee meeting
5. Critical Path Items / Next Steps
 - a. Prioritizing and identifying Grove Campus building infrastructure scope of work in conjunction with input from the Grove Campus subcommittee

Approved: 12/19/2018